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Meeting Agenda 

Farmington High School Building Committee Meeting 

Farmington High School Library 

Wednesday, December 15, 2021 

6:30 P.M. 

**PLEASE NOTE THE MEETING WILL BE HELD IN PERSON IN THE FHS 

LIBRARY** 

The in-person meeting will also be streamed over zoom. Please click the 

link below to join the webinar: 

https://us02web.zoom.us/j/82470629571 

Telephone Call in Information: 

Dial: +1 312 626 6799 

Webinar ID: 824 7062 9571 

A. Call to Order.

B. Pledge of Allegiance.

C. Public Comment.

D. Minutes.

1) To approve the attached December 1, 2021, minutes.

E. Correspondence Received 11/27/2021 – 12/13/2021

1) Jay Tulin – Institute for Human Centered Design

F. Reports.

1) Chair Report.

2) Town Council Liaison Report.

3) Board of Education Liaison Report.

4) Owner’s Representative Report.

5) Architect Report.

6) Construction Manager Report.

7) Communications Subcommittee Report.

8) Professional Partnership Subcommittee Report.

9) Financial Report.

Archived/Mirrored by Comprehensive FHS f rom the FHS Bui ld ing Project  Website  at
http : / / fhsbui ld ingproject .org

Archived on November 14 ,  2022
Comprehensive FHS is  an independent ,  non-part isan organizat ion

and is  not  af f i l iated with any other  organizat ion .
This  message was made independent  of  any candidate or  pol i t ica l  party .

Learn more at  https : / /comprehensivefhs .org/

https://us02web.zoom.us/j/82470629571
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G. New Business.

1) To approve the attached invoice from Tall Timbers Marketing in the

amount of $4,225.00.

2) To approve the attached invoice from TSKP Studio in the amount of

$292,800.00.

3) To approve the attached invoice from TSKP Studio in the amount of

$12,200.00.

4) Executive Session: Review and Discussion of RFP Responses for

Commissioning Services and Professional Engineering Services in

accordance with Conn. Gen. Stat. §§1-200(6) and 1-210(b) (24).

5) To select the final candidate for Commissioning Services.

6) To authorize the Town Manager and Professional Partnership

Subcommittee to negotiate and sign a contract with the selected

finalist for Commissioning Services.

7) To select the final candidate for Professional Engineering Services.

8) To authorize the Town Manager and Professional Partnership

Subcommittee to negotiate and sign a contract with the selected

finalist for Professional Engineering Services.

H. Adjournment.

cc:  Committee Members 

 Paula Ray, Town Clerk 

 Interested Parties 
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MOTION:  Agenda Item D-1

To approve the attached December 1, 2021, minutes. 

/Attachment 
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Meeting Minutes 
Farmington High School Building Committee Meeting 

Farmington High School Library 
Wednesday, December 1, 2021 

6:30 P.M. 
Attendees: 
Meg Guerrera, Chair 

Sharon Mazzochi 
Michael Smith 

Ellen Siuta 
Chris Fagan 
Johnny Carrier 

Wendy Ku 
Beth Kintner 

Kathy Greider, Superintendent 
Alicia Bowman, Asst. Superintendent of Finance & Operations 
Sam Kilpatrick, Director of School Facilities 

Scott Hurwitz, FHS Principal 
Kat Krajewski, Assistant Town Manager 

Devon Aldave Clerk of the Committee 
Chris Cykley, Construction Solutions Group 

Michael Scott, TSKP Studio 
Lorel Purcell, O&G Industries 
Mark Jeffko, O&G Industries 

A. Call to Order.

The meeting was called to order at 6:31 P.M.

B. Pledge of Allegiance.

The committee members recited the Pledge of Allegiance.

C. Public Comment.
Tim Kelly, 62 Westview Terrace, recommended including an indoor track as
part of the new gym.  He also recommended moving the scoreboard to the

other side of the athletic field.  Mr. Kelly stated that the committee should be
proactive in making accommodations for 21st Century bathrooms, including

gender neutral bathrooms.

D. Minutes.

1) To approve the attached November 3, 2021, minutes.
Upon a motion made and seconded (Smith/Mazzochi) it was

unanimously VOTED: to approve the November 3, 2021, minutes.

E. Correspondence Received 11/2/2021 – 11/26/2021

1) Raymond Anselmi, FHS Building Costs
Meg Guerrera reviewed the correspondence received.
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F. Reports.
1) Chair Report.

Meg Guerrera stated that the Connecticut State Elections Enforcement
Commission dismissed all four complaints that were raised against the

FHS Building Committee.

2) Town Council Liaison Report.

No report.

3) Board of Education Liaison Report.
No report.

4) Owner’s Representative Report.
Chris Cykley stated that Construction Solutions Group has been

working with the Office for School Construction Grants & Review
regarding the priority list for State reimbursement.  The priority list
will be announced on December 15, 2021.

5) Architect Report.

Michael Scott stated that the Zoning Board of Appeals received the
building committee’s application regarding a height variance.  The

Zoning Board of Appeals meeting will take place on December 13,
2021.

Michael stated that TSKP Studio worked with O&G and PM&C regarding
cost estimates.  He stated that the project is currently overbudget,

which is normal at this phase in the process.  TSKP Studio is working
with the Design Working Group to get the project back on budget.

Michael stated that the design schedule is right on track.  TSKP Studio
aims to have depictions of design development to share with the

committee in January and February.  These may include drawings,
models, and external/internal renderings.

6) Construction Manager Report.
Lorel Purcell stated that O&G Industries has worked with other

professional partners to create a pre-construction schedule.  This will
be finalized next week and will be presented at the December 15,
2021, meeting.

Lorel shared a site enabling package document with the building

committee.  This document is recorded with these minutes as
Attachment A.  Lorel explained that the scope of work of this package
would take place in Summer 2022 and would include installing

perimeter fencing and creating traffic flow.  Lorel explained that this
package is beneficial as the revised traffic design will set by the first

day of school, minimizing disruption to students and faculty.
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7) Communications Subcommittee Report.
Kat Krajewski stated that the subcommittee met prior to FHS Building

Committee meeting.  She stated that a newsletter will be sent out in
the next few weeks providing an update to residents.  Kat shared that

Ira Yellen of Tall Timbers Marketing nominated the FHS Building
Project for an award from the Public Relations Society of America
(PRSA).  PRSA awarded the FHS Building Project campaign the Gold

Award and Best of Show in Connecticut.  Kat shared that the
subcommittee also reviewed Q&A which will be posted back on the

website.

8) Professional Partnership Subcommittee Report.

Kat Krajewski stated the subcommittee met to negotiate the
Construction Manager contract with O&G Industries.  She stated that

these discussions will continue.

9) Financial Report.

Kat Krajewski shared the updated invoice tracker sheet.  This
document is recorded with these minutes as Attachment B.

G. New Business.

1) To approve the 2022 FHS Building Committee meeting
schedule.
Upon a motion made and seconded (Smith/Carrier) it was unanimously

VOTED: to approve the 2022 FHS Building Committee meeting
schedule.

2) To approve the attached invoice from Construction Solutions
Group in the amount of $22,597.00.

Upon a motion made and seconded (Smith/Mazzochi) it was
unanimously VOTED: to approve the attached invoice from

Construction Solutions Group in the amount of $22,597.00.

3) To approve the attached invoice from Construction Solutions

Group in the amount of $1,030.00.
Upon a motion made and seconded (Smith/Mazzochi) it was

unanimously VOTED: to approve the attached invoice from
Construction Solutions Group in the amount of $1,030.00.

4) To approve the attached invoice from O&G Industries in the
amount of $35,000.00.

Upon a motion made and seconded (Smith/Mazzochi) it was
unanimously VOTED: to approve the attached invoice from O&G
Industries in the amount of $35,000.00.
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5) To approve the attached invoice from O&G Industries in the
amount of $3,384.62.

Upon a motion made and seconded (Smith/Mazzochi) it was
unanimously VOTED: to approve the attached invoice from O&G

Industries in the amount of $3,384.62.

6) Executive Session: Review and Discussion of RFQ Responses

for Commissioning Services and Professional Engineering
Services in accordance with Conn. Gen. Stat. §§1-200(6) and 1-

210(b) (24).
Upon a motion made and seconded (Smith/Mazzochi) it was
unanimously VOTED: to move to Executive Session for Review and

Discussion of RFQ Responses for Commissioning Services and
Professional Engineering Services in accordance with Conn. Gen. Stat.

§§1-200(6) and 1-210(b) (24).

The committee moved to Executive Session at 7:05 P.M. 

Open session resumed at 7:32 P.M. 

7) To shortlist the final candidates for Commissioning Services.

Upon a motion made and seconded (Smith/Carrier) it was unanimously
VOTED: to shortlist the following firms as final candidates for
Commissioning Services:

• BVH Integrated Services

• Consulting Engineering Services
• Innovative Engineering Services
• Sustainable Engineering Services

8) To shortlist the final candidates for Professional Engineering

Services.
Upon a motion made and seconded (Smith/Carrier) it was unanimously
VOTED: to shortlist the following firms as final candidates for

Professional Engineering Services:

• Diversified Technology Consultants Inc.
• Russell and Dawson Inc.

H. Adjournment.
Upon a motion made and seconded (Ku/Siuta) it was unanimously VOTED: to

adjourn at 7:35 P.M. 

Respectfully Submitted, 

Devon Aldave 

Clerk of the Committee 



FARMINGTON HIGH SCHOOL
SITEWORK ENABLING SCOPE OF WORK
NOVEMBER 29, 2021

STRIP TOPSOIL

WIDEN ROAD AND
ESTABLISH CONSTRUCTION

ACCESS LANE, INSTALL
DIRECTIONAL SIGNAGE

ESTABLISH CONSTRUCTION
FENCING AND GATES

TEMPORARY PEDESTRIAN
PATH TO EXISTING PATH

FROM RT 4

CONSTRUCT TEMPORARY
PARKING LOT

ESTABLISH TEMPORARY
PEDESTRIAN PATH TREE REMOVAL

TOPSOIL STOCKPILE

PARTIAL DEMOLITION
OF TENNIS COURTS

MOBILIZE CM
CONSTRUCTION TRAILER

PERMANENT PROPERTY LINE
BUFFER CONSTRUCTION,

as required

Attachment A



Farmignton High School Building Committee- Invoice Tracking 
Central Office/Locker Room Renovation

December 1, 2021

Contract Amount- New FHS $49,446
Invoice Date Invoice Amount

8/9/2021 $1,030.00 Professional Services- July 2021
9/1/2021 $1,030.00 Professional Services- August 2021

10/1/2021 $1,030.00 Professional Services- Sept 2021
11/1/2021 $1,030.00 Professional Services- October 2021
12/1/2021 $1,030.00 Professional Services- November 2021

Invoice Total: $5,150.00
Remaining Balance: $44,296.00

Contract Amount- Central Office/Locker Room $215,000.00
Invoice Date Invoice Amount

8/9/2021 $12,500.00 Professional Services-July 2021
9/1/2021 $12,500.00 Professional Services- August 2021

10/1/2021 $12,200.00 Professional Services- September 2021
11/1/2021 $12,200.00 Professional Services- October 2021

Invoice Total: $49,400.00
Remaining Balance: $165,600.00

Contract Amount- Central Office/Locker Room
Invoice Date Invoice Amount

12/1/2021 $3,384.62
Professional Services- October & 
November 2021

Invoice Total: $3,384.62
Remaining Balance: 

Construction Solutions Group

TSKP Studio

O&G

Attachment B



Farmignton High School Building Committee- Invoice Tracking 
Farmington High School New Construction

December 1, 2021

Contract Amount- New FHS $1,084,647
Invoice Amount Invoice Date

8/9/2021 $22,597.00 Professional Services- July 2021
9/1/2021 $22,597.00 Professional Services- August 2021

10/1/2021 $22,597.00 Professional Services- September 2021
11/1/2021 $22,597.00 Professional Services- October 2021
12/1/2021 $22,597.00 Professional Services- November 2021

Invoice Total: $112,985.00
Remaining Balance: $971,662.00

Contract Amount- New FHS $5,125,000.00
Invoice Date Invoice Date

8/9/2021 $292,500.00 Professional Services- July 2021
9/1/2021 $292,500.00 Professional Services- August 2021

10/1/2021 $292,800.00 Professional Services- September 2021
11/1/2021 $292,800.00 Professional Services- October 2021

Invoice Total: $1,170,600.00
Remaining Balance $3,954,400.00

Contract Amount- New FHS
Invoice Date Invoice Date

12/1/2021 $35,000.00
Professional Services- October & November 
2021

Invoice Total: 
Remaining Balance 

Construction Solutions Group

TSKP Studio

O&G



From: Jay Tulin <jayspay55@hotmail.com> 

Sent: Friday, December 3, 2021 9:33 AM 
To: Kathryn Krajewski <Krajewskik@farmington-ct.org> 

Subject: Resubmitted comments for the FHS Building Committee 

I have 2 concerns about the status of IHCD's involvement with TSKP in the design process for the new High School. 

First and foremost, the Town of Farmington has made an investment in the inclusion of this consultant for good reason and second, it really is critical that if IHCD is to be effective 

in their role they need to be more involved than it appears and TSKP needs to be more accountable . 

I'm looking for TSKP to either clarify or explain exactly when IHCD will be more involved in the design process. My understanding from the beginning of the discussion about including the 

consultant was that they should be included early on and that does not appear to be the case at least from what I'm getting from the Architect Reports. I believe I'm hearing that the plan is to 

bring something before the committee in early Spring but when does IHCD get to review and make suggestions? 

On behalf of the Human Relations Commission, I would appreciate some clarification. 

Thanks, Jay Tulin 39 Timberline Drive and Chair, Farmington Human Relations Commission 

Agenda Item E-1



From: Kathryn Krajewski 

Sent: Friday, December 3, 20214:33 PM 

To: Jay Tulin <jayspay5S@hotmail.com> 

Subject: RE: Resubmitted comments for the FHS Building Committee 

Hi Jay, 

I received the following response from TSKP regarding ICHD's involvement and the plan for their involvement moving forward: 

Our agreement with ICHD stipulates a number of reviews by IHCD at different stages of design - one for the SD phase, at least two for the DD phase, and two for the CD phase.

We sent the SD drawings to IHCD in September, immediately after authorizing them to proceed with their design reviews. TSKP followed up with a Zoom meeting with Valerie Fletcher and members of her review 

team on Octobers•• to discuss IHCD's 32 comments and recommendations. Valerie responded the next day with some resource material that we requested, including examples of all-gender bathrooms at other 

high schools. TSKP shared Valerie's examples of all-gender bathrooms with members of the Building Committee's Design Subcommittee. TSKP also prepared alternative bathroom layouts for subsequent 
discussion with the Design Subcommittee. 

We are now in the DD phase of design, which is scheduled to run through February, 2022. During this period TSKP has reached out to Valerie to get her advice on clearances in the auditorium seating area. Our 

next step is to forward a progress set of drawings this month to IHCD to start their DD review. We will send another progress set to IHCD at the end of January for a second DD review. 

The CD phase of design will be from March through July, 2022. At least two progress sets of CD drawings will be forwarded to IHCD during that period for IHCD's review. 

Thanks, 

Kat 

Agenda Item E-1



Farmignton High School Building Committee- Invoice Tracking 
Central Office/Locker Room Renovation

December 15, 2021

Contract Amount- New FHS $49,446
Invoice Date Invoice Amount

8/9/2021 $1,030.00 Professional Services- July 2021
9/1/2021 $1,030.00 Professional Services- August 2021

10/1/2021 $1,030.00 Professional Services- Sept 2021
11/1/2021 $1,030.00 Professional Services- October 2021
12/1/2021 $1,030.00 Professional Services- November 2021

Invoice Total: $5,150.00
Remaining Balance: $44,296.00

Contract Amount- Central Office/Locker Room $215,000.00
Invoice Date Invoice Amount

8/9/2021 $12,500.00 Professional Services-July 2021
9/1/2021 $12,500.00 Professional Services- August 2021

10/1/2021 $12,200.00 Professional Services- September 2021
11/1/2021 $12,200.00 Professional Services- October 2021

12/15/2021 $12,200.00 Professional Services- November 2021
Invoice Total: $61,600.00
Remaining Balance: $153,400.00

Contract Amount- Central Office/Locker Room
Invoice Date Invoice Amount

12/1/2021 $3,384.62
Professional Services- October & 
November 2021

Invoice Total: $3,384.62

Construction Solutions Group

TSKP Studio

O&G

Agenda Item F-9



Farmignton High School Building Committee- Invoice Tracking 
Farmington High School New Construction

December 15, 2021

Contract Amount- New FHS $1,084,647
Invoice Amount Invoice Date

8/9/2021 $22,597.00 Professional Services- July 2021
9/1/2021 $22,597.00 Professional Services- August 2021

10/1/2021 $22,597.00 Professional Services- September 2021
11/1/2021 $22,597.00 Professional Services- October 2021
12/1/2021 $22,597.00 Professional Services- November 2021

Invoice Total: $112,985.00
Remaining Balance: $971,662.00

Contract Amount- New FHS $5,125,000.00
Invoice Date Invoice Date

8/9/2021 $292,500.00 Professional Services- July 2021
9/1/2021 $292,500.00 Professional Services- August 2021

10/1/2021 $292,800.00 Professional Services- September 2021
11/1/2021 $292,800.00 Professional Services- October 2021

12/15/2021 $292,800.00 Professional Services- November 2021
Invoice Total: $1,463,400.00
Remaining Balance $3,661,600.00

Contract Amount- New FHS
Invoice Date Invoice Date

12/1/2021 $35,000.00
Professional Services- October & November 
2021

Invoice Total: 
Remaining Balance 

Construction Solutions Group

TSKP Studio

O&G

Agenda Item F-9
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MOTION: Agenda Item G-1 

To approve the attached invoice from Tall Timbers Marketing in the amount of 

$4,225.00. 

/Attachment 



Tall Timbers Marketing LLC 
260 Tall Timbers Road 
Glastonbury, CT 06033 

Invoice # 
12_10_21 

Date: 12/10/2021

Sold to: 
Town of Farmington/FHS 
Building Committee 
Kathryn Krajewski 
Assistant Town Manager 
1 Monteith Drive 
Farmington, CT 06032 

Customer ID: 1104-1

Customer PO Payment Terms Due Date 
Signed Contract Aug 2021 Net 10 Days 12/242021 

Description Amount 

PHASE II —Fall 2021 Newsletter Production Costs 
Print 11,750 copies: 4-color, 4-pages, coated stock (100 extra copies) 

Updated mailing List for all Farmington households 

Fold and tab, address presort for post office, and delivery 

TOTAL 

Postage prepaid at Farmington Post Office by Farmington 

$2700.00 

225.00 

1300.00 

$4225.00 

00 

Please make payable to: Tall Timbers Marketing LLC 

Agenda Item G-1
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MOTION:         Agenda Item G-2 

To approve the attached invoice from TSKP Studio in the amount of $292,800.00. 

NOTE: This invoice is for professional services rendered regarding the Farmington 

High School design rendered through November 2021.   

/Attachment 



Agenda Item G-2
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MOTION:         Agenda Item G-3 

To approve the attached invoice from TSKP Studio in the amount of $12,200.00. 

NOTE: This invoice is for professional services regarding the Central Office/Locker 

Room Renovation rendered through November 2021. 

/Attachment 



Agenda Item G-3
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MOTION: Agenda Item G-4 

Executive Session: Review and Discussion of RFP Responses for Commissioning 

Services and Professional Engineering Services in accordance with Conn. Gen. Stat. 

§§1-200(6) and 1-210(b) (24).

NOTE: 

Executive Session: To review and discuss RFP Responses for Commissioning 

Services and Professional Engineering Services. 

To adjourn the meeting to executive session as permitted by Connecticut General 

Statutes 1-200(6) and 1-210(b)(24). 

Responses to any request for proposals or bid solicitation issued by a 

public agency or any record or file made by a public agency in connection 
with the contract award process, until such contract is executed or 

negotiations for the award of such contract have ended, whichever 
occurs earlier, provided the chief executive officer of such public agency 
certifies that the public interest in the disclosure of such responses, 

record or file is outweighed by the public interest in the confidentiality 
of such responses, record or file;    

That attendance in the Executive Session shall be limited to: 

Voting and Non-Voting Members of the Farmington High School Building 
Committee 

Representatives from TSKP Studio 
Representatives from Construction Solutions Group 
Representatives from O&G Industries 

NOTE:  Approval of this motion shall be by 2/3 vote.
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MOTION:         Agenda Item G-5 

To select _____________ as the finalist for Commissioning Services. 

NOTE: After executive session, the FHS Building Committee will return to public 

session and name a finalist.    
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MOTION: Agenda Item G-6 

To authorize the Town Manager and Professional Partnership Subcommittee to 

negotiate and sign a contract with the selected finalist for Commissioning Services. 

NOTE: The selected firm will be contacted, and a meeting will be coordinated with 

the members of the Professional Partnership Subcommittee. 
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MOTION:         Agenda Item G-7 

To select _____________ the finalist for Professional Engineering Services. 

NOTE: After executive session, the FHS Building Committee will return to public 

session and name a finalist.    
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MOTION: Agenda Item G-8 

To authorize the Town Manager and Professional Partnership Subcommittee to 

negotiate and sign a contract with the selected finalist for Professional Engineering 

Services.   

NOTE: The selected firm will be contacted, and a meeting will be coordinated with 

the members of the Professional Partnership Subcommittee. 
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