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Meeting Agenda 

Farmington High School Building Committee Meeting 

FHS Library/ZOOM Webinar 

Wednesday, April 27, 2022 

5:00 P.M. 

PLEASE NOTE THIS WILL BE A HYBRID IN PERSON/ONLINE MEETING IN 

THE FARMINGTON HIGH SCHOOL LIBRARY 

Please click the link below to access the webinar: 

https://us02web.zoom.us/j/84600080538 

Telephone Call in Information: 

Dial: +1 312 626 6799 

Webinar ID: 846 0008 0538 

A. Call to Order.

B. Pledge of Allegiance.

C. Public Comment.

D. Minutes.

1) To approve the attached March 30, 2022 minutes.

E. Correspondence Received 3/29/2022 – 4/25/2022

1) Raymond Anselmi

2) Nancy Rethmeier

3) Marissa Macaro

4) Stephen Meyer

5) Nancy Rethmeier

6) Dana Miller

F. Reports.

1) Chair Report.

2) Town Council Liaison Report.

3) Board of Education Liaison Report.

4) Owner’s Representative Report.

5) Architect Report.

6) Construction Manager Report.

7) Communications Subcommittee Report.

8) Professional Partnership Subcommittee Report.

Archived/Mirrored by Comprehensive FHS f rom the FHS Bui ld ing Project  Website  at
http : / / fhsbui ld ingproject .org

Archived on November 14 ,  2022
Comprehensive FHS is  an independent ,  non-part isan organizat ion

and is  not  af f i l iated with any other  organizat ion .
This  message was made independent  of  any candidate or  pol i t ica l  party .

Learn more at  https : / /comprehensivefhs .org/
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9) Financial Report.

G. New Business.

1) To approve the invoice package:

Name Amount Description 

Construction Solutions 
Group 

$22,597.00 Professional 
Services March 

2022 (FHS) 

Construction Solutions 

Group 

$1,030.00 Professional 

Services March 
2022 (900 Wing) 

TSKP Studio $313,502.02 Professional 
Services March 
2022 (FHS) 

TSKP Studio $12,200.00 Professional 
Services March 

2022 (900 Wing) 

O&G Industries $17,500.00 Professional 

Services March 
2022 (FHS) 

O&G Industries $1,692.31 Professional 
Services March 

2022 (900 Wing) 

2) To accept the updated cost estimate and approve the updated VE list

and alternate list.

3) Executive Session: Review and Discussion of RFP Responses for

Structural Threshold Peer Review Services and Code Review Services.

4) To select __________ as the finalist for Structural Threshold Peer

Review Services.

5) To authorize the Town Manager and Professional Partnership

Subcommittee to negotiate and sign a contract with the selected

finalist for Structural Threshold Peer Review Services.

6) To select __________ as the finalist for Code Review Services.

7) To authorize the Town Manager and Professional Partnership

Subcommittee to negotiate and sign a contract with the selected

finalist for Code Review Services.

H. Adjournment.

cc:  Committee Members 

 Maureen Frink, Town Clerk 

 Interested Parties 
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MOTION:  Agenda Item D-1

To approve the attached March 30, 2022 minutes. 

/Attachment 
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Meeting Minutes 
Farmington High School Building Committee Meeting 

FHS Library/ZOOM Webinar 
Wednesday, March 30, 2022 

5:00 P.M. 
Attendees: 
Meg Guerrera, Chair 

Michael Smith (via Zoom) 
Suraj Kurtakoti (via Zoom) 

Sarah Healey 
Johnny Carrier 
Chris Fagan 

Beth Kintner 
Kathy Greider, Superintendent (via Zoom) 

Alicia Bowman, Asst. Superintendent of Finance & Operations 
Sam Kilpatrick, Director of School Facilities 
Scott Hurwitz, FHS Principal 

Kat Krajewski, Assistant Town Manager 
Devon Aldave, Clerk of the Committee 

Mark Garilli, Construction Solutions Group 
Chris Cykley, Construction Solutions Group (via Zoom) 

Michael Small, Construction Solutions Group 
Ryszard Szczypek, TSKP Studio 
Michael Scott, TSKP Studio 

Ira Yellen, Tall Timbers Marketing 
Mark Jeffko, O&G Industries 

Lorel Purcell, O&G Industries 

A. Call to Order.

The meeting was called to order at 5:08 P.M.

B. Pledge of Allegiance.
The committee members recited the Pledge of Allegiance.

C. Public Comment.
None.

D. Minutes.
1) To approve the attached March 2, 2022, minutes.

Upon a motion made and seconded (Fagan/Healey) it was
unanimously VOTED: to approve the March 2, 2022 minutes.

E. Correspondence Received 3/1/2022 – 3/28/2022
1) Caitlin Burchill

2) David Fernald
3) Ryan Baker

Meg Guerrera reviewed the correspondences received and stated that
responses have been sent.

Agenda Item D-1
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F. Reports.
1) Chair Report.

No report.

2) Town Council Liaison Report.
Johnny Carrier stated that the Ad-Hoc 1928 Building Committee is
conducting a survey regarding the 1928 building.  The survey results

will demonstrate whether there is public interest in keeping the 1928
building and potential future uses for the building.

The Town Council has notified the Farmington legislative delegation
about upcoming deadlines with State agencies.  The legislators have

also been addressing State reimbursement.

3) Board of Education Liaison Report.
Beth Kintner reported that the Board of Education’s budget process is
moving along.

4) Owner’s Representative Report.

Mark Garilli reported that Construction Solutions Group and
professional partners have upcoming meetings with the State to

review the Phase I Enabling plan and the cost estimate, as well as
design development.

Mark reported that the professional partners have worked on the cost
estimates based on the design development documents.  The

professional partners are currently reconciling and will present the
agreed upon number to the committee.

Mark introduced Michael Small and Sam D’Agostino of Construction
Solutions Group to the committee.

5) Architect Report.
Ryszard Szczypek reported that the Town Plan & Zoning Commission

voted to approve the Town of Farmington’s application for a special
permit and site plan for construction of a new high school at 10

Monteith Drive at their March 21st meeting.

Ryszard Szczypek reviewed the drawings of the Phase 1 FHS Early

Site Enabling package which were included in the agenda packet.

6) Construction Manager Report.
Lorel Purcell stated that the O&G’s cost estimators worked on
estimates for Phase I and reconciled with the professional partners.

Lorel reported that O&G is working with the professional partners on
Phase I Bid Documents.  O&G is continuing to manage deadlines and

hopes that Phase I will be out to bid by the April 27th FHS Building
Committee meeting.
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Lorel presented the cost estimate with the committee which was 

included in the agenda packet.  Lorel clarified that approving Agenda 
Item G-4 does not lock in a final cost, it solely gives the professional 

partners permission to go to the State, to go out to bid.   

7) Communications Subcommittee Report.

Meg Guerrera reported that the Communications Subcommittee met
prior to the FHS Building Committee meeting.  Ira Yellen, Tall Timbers

Marketing, reviewed the communications plan with the subcommittee.
The subcommittee will work on a newsletter that will be distributed in
late May/early June.  The subcommittee will plan a community

engagement event and has continued updating
www.fhsbuildingproject.org. The subcommittee will begin planning a

groundbreaking ceremony which will take place in October.

8) Professional Partnership Subcommittee Report.

Kat Krajewski reported the Professional Partnership Subcommittee
met earlier this week and approved the RFP/Fee proposals for Code

Review Services and Structural Threshold Peer Review Services which
are both on the agenda as new business items.

9) Financial Report.
Kat Krajewski stated that there is no update to the Financial Report.

G. New Business.

1) To approve the following invoices:

Name Amount Description 

O&G Industries $17,500.00 Professional 
services 
February 2022 

(FHS) 

O&G Industries $1,692.31 Professional 

services 
February 2022 

(900 Wing) 

Upon a motion made and seconded (Carrier/Fagan) it was 

unanimously VOTED: to approve the invoice package. 

2) To approve the attached draft RFP/Fee Proposal for Structural

Threshold Peer Review Services.
Upon a motion made and seconded (Carrier/Healey) it was

unanimously VOTED: to approve the draft RFP/Fee Proposal for
Structural Threshold Peer Review Services.

http://www.fhsbuildingproject.org/
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3) To approve the attached draft RFP/Fee Proposal for Code
Review Services.

Upon a motion made and seconded (Carrier/Healey) it was
unanimously VOTED: to approve the draft RFP/Fee Proposal for Code

Review Services.

4) To approve final plans and project manuals(s) as prepared for

bidding and dated 3/23/2022 and the professional cost
estimate dated 3/23/2022 for FHS State Project Number 052-

0076N Phase 1 Enabling.
Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to approve the final plans and project

manuals(s) as prepared for bidding and dated 3/23/2022 and the
professional cost estimate dated 3/23/2022 for FHS State Project

Number 052-0076N Phase 1 Enabling.

5) Executive Session: Review and Discussion of RFQ Responses

for Structural Threshold Peer Review Services and Code
Review Services.

Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to move to executive session at 6:01 P.M.

Open session resumed at 6:33 P.M. 

6) To shortlist the final candidates for Structural Threshold Peer
Review Services.

Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to shortlist the following firms for Structural
Threshold Peer Review Services:

• Conlon Engineering
• Russell and Dawson Inc.

7) To shortlist the final candidates for Code Review Services.
Upon a motion made and seconded (Carrier/Fagan) it was

unanimously VOTED: to shortlist the following firms for Code Review
Services:

• Bowman Consulting Group, Ltd
• Russell and Dawson Inc.
• SAFEbuilt, LLC

• Versteeg Associates, LLC

8) To cancel the April 13, 2022, FHS Building Committee meeting.
Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to cancel the April 13, 2022 FHS Building

Committee meeting.
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H. Adjournment.
Upon a motion made and seconded (Carrier/Fagan) it was unanimously

VOTED: to adjourn at 6:37 P.M.

Respectfully Submitted, 

Devon Aldave 

Clerk of the Committee 
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MOTION:  Agenda Item G-1 

To approve the following invoices: 

Name Amount Description 

Construction Solutions 

Group 

$22,597.00 Professional Services 

March 2022 (FHS) 

Construction Solutions 

Group 

$1,030.00 Professional Services 

March 2022 (900 
Wing) 

TSKP Studio $313,502.02 Professional Services 

March 2022 (FHS) 

TSKP Studio $12,200.00 Professional Services 

March 2022 (900 
Wing) 

O&G Industries $17,500.00 Professional Services 

March 2022 (FHS) 

O&G Industries $1,692.31 Professional Services 
March 2022 (900 
Wing) 

/Attachments 



Invoice Date:
Invoice No: 17

To: From: Construction Solutions Group, LLC
P.O. Box 271860
West Hartford, CT 06127

Re:

$89,109.00 100% $89,109.00 $89,109.00 $0.00 $0.00
$105,690.00 100% $105,690.00 $105,690.00 $0.00 $0.00
($31,707.00) -100% $31,707.00 $31,707.00 $0.00 $0.00

$1,084,647.00 19% $203,373.00 $180,776.00 $22,597.00 $881,274.00

Reimbursables $0.00 $0.00 $0.00 $0.00

Subtotal $1,247,739.00 $429,879.00 $407,282.00 $22,597.00 $881,274.00

Total contract $1,247,739.00 $429,879.00 $407,282.00 $22,597.00 $881,274.00

Approved for invoicing: 

Part 1 - Conceptual Option
Part 2 - Pre-Referendum 

10 Monteith Drive
Farmington, CT  06032

For Professional Services Rendered for March 2022

Part 3 - Construction Admininstration
Part 2 - Pre-Referendum CREDIT

April 1, 2022

Phase Description
Balance 
to Bill

Scheduled
 Value

Percent 
Complete

Earned 
Prior 

Billings
This 

Invoice

Farmington High School

Farmington, CT  06032
1 Monteith Drive
Town of Farmington, CT

Owner's Representative

P. O. Box 271860 | West Hartford, CT 06127

Agenda Item G-1



Invoice Date:
Invoice No: 9

To: From: Construction Solutions Group, LLC
P.O. Box 271860
West Hartford, CT 06127

Re:

$0.00 0% $0.00 $0.00 $0.00 $0.00
$0.00 0% $0.00 $0.00 $0.00 $0.00
$0.00 0% $0.00 $0.00 $0.00 $0.00

$49,446.00 19% $9,270.00 $8,240.00 $1,030.00 $40,176.00

Reimbursables $0.00 $0.00 $0.00 $0.00

Subtotal $49,446.00 $9,270.00 $8,240.00 $1,030.00 $40,176.00

Total contract $49,446.00 $9,270.00 $8,240.00 $1,030.00 $40,176.00

Approved for invoicing: 

Balance 
to Bill

Owner's Representative
Part 1 - Conceptual Option
Part 2 - Pre-Referendum 
Part 2 - Pre-Referendum CREDIT
Part 3 - Construction Admininstration

10 Monteith Drive
Farmington, CT  06032

For Professional Services Rendered for March 2022

Phase Description
Scheduled

 Value
Percent 

Complete
Earned 

Prior 
Billings

This 
Invoice

Central Office

April 1, 2022

Town of Farmington, CT
1 Monteith Drive
Farmington, CT  06032

P. O. Box 271860 | West Hartford, CT 06127

Agenda Item G-1
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MOTION: Agenda Item G-2 

To accept the updated cost estimate and approve the updated VE list and alternate 

list. 

NOTE: The VE list and alternate list were developed by the professional partners 

and approved by the Working Group. The cost estimate has been updated as a 

result of these actions. Items that include “TBD” will be updated by the working 

group/professional partners as information becomes available.  

/Attachment 



QTY U/M

CONSTRUCTION COSTS

1. SITEWORK 23.2  AC -   ----  ----   

A. EARLY ENABLING PACKAGE 784,595   784,595   

B. HIGH SCHOOL 12,122,142   12,122,142   

C. FPS - CENTRAL OFFICE ----  265,822   265,822   

D. GRANITE CURBING 411,222   411,222   

E. POST TENSION CONCRETE SLABS AT TENNIS COURTS 605,796   605,796   

F. THICKENED ASPHALT PAVEMENT 167,284   167,284   

G. UNDERGROUND UTILITIES 127,520   127,520   

H. RAISE BASEBALL/TENNIS AREA (221,513)  (221,513)  
----  

2. ABATE/DEMO EXISTING BUILDINGS ----  ----   

A. BUILDING DEMOLITION (EXCLUDES 1928 BUILDING) ----  ----   

I. HAZMAT ABATEMENT - ATC REPORT 166,353  SF 6.53   1,087,029   ----  1,087,029   

II. BLDG. DEMOLITION - ALLOWANCE 166,353  SF 7.00   1,164,471   ----  1,164,471   

B. SELECT DEMOLITION - ALLOWANCE ----  ----   

I. HAZMAT ABATEMENT - ATC REPORT 19,690  SF -   NONE NONE ----   

II. SELECT DEMO 19,690  SF 8.13   27,438   132,662   160,101   
----  

3. BUILDING CONSTRUCTION 268,200  SF ----  ----  ----   

A. NEW HIGH SCHOOL 248,280  SF 324.27   80,510,487   ----  80,510,487   

B. RENO HIGH SCHOOL FIELD HOUSE 7,090  SF 189.36   1,342,568   ----  1,342,568   

C. RENO FPS - CENTRAL OFFICE 12,830  SF 199.69   2,561,985   2,561,985   

----   

4. ACCEPTED VM ITEMS 1  LS (4,233,227)  (32,841)  (4,266,068)  

SUBTOTAL: 93,895,812   2,927,628   96,823,440   

REIMBURSABLES

5. CT STATE SALES TAX (EXEMPT)

6. BUILDING PERMIT FEE (ASSUME WAIVED) ----   

7. STATE EDUCATION FEE (BY OWNER) ----   

8. CONSTRUCTION PHASE STAFFING 34.0  MO ----   

A. EARLY SITE ENABLING PACKAGE 2.0  MO 76,300  152,600   ----   152,600   

B. HIGH SCHOOL 32.0  MO 116,161  3,717,147   ----   3,717,147   

C. FPS - CENTRAL OFFICE 6.0  MO 30,953  ----  185,717   185,717   

9. CM REIMBURSABLES 1.0  LS 190,713   10,038   200,750   

SUBTOTAL: 4,060,460   195,755   4,256,214   

CONTINGENCY

1. DESIGN/ESTIMATE CONTINGENCY 4.00% 3,754,519   117,105   3,871,624   

2. ESCALATION (8.0%/yr. to 08/01/2022 Bid) 3.67% 3,579,308   111,640   3,690,948   

3. CMR - GMP CONTINGENCY (3.0 %) 3.00% 3,035,904   94,691   3,130,595   

SUBTOTAL: 10,369,731   323,436   10,693,167   

CM  FEES

1. PRE-CON PHASE 1.0  LS 227,500   22,000   249,500   

2. CONSTRUCTION PHASE 1.25% 1,353,665   43,085   1,396,750   

SUBTOTAL: 1,581,165   65,085   1,646,250   

CM:  BOND / INSURANCE

1. PERFORMANCE & PAYMENT BOND 0.617% 677,925   21,668   699,593   

2. INSURANCE  GL / PL 0.850% 939,694   30,035   969,729   

SUBTOTAL: 1,617,619   51,704   1,669,323   

TOTAL ESTIMATED CONSTRUCTION COSTS (by Project) 111,524,785$   3,563,608$   115,088,393  
UNIT PRICES FOR REFERENCE: 449.19$     277.76$     440.77   

TOTAL CONSTRUCTION BUDGET 112,582,791$   3,017,239$   115,600,030  

VARIANCE:   + OVER   /  - ( UNDER ) (1,058,006)$   546,369$   (511,637)  

TOTAL
UNIT 

COST

FARMINGTON HIGH 

SCHOOL

FARMINGTON HIGH SCHOOL BUILDING PROJECT
FARMINGTON, CT  06032

April 14, 2022

DESIGN DEVELOPMENT ESTIMATE

Reconciliation Through

PROJECT  COST  SUMMARY

DESCRIPTION

FARMINGTON 

PUBLIC SCHOOLS 

CENTRAL OFFICE

O&G Industries, Inc. COST SUMMARY Page  1

Agenda Item G-2



ITEM # DESCRIPTION
 Approved to 

Base Bid 

A. SUBSTRUCTURE

A.101 ELIMINATE MOISTURE VAPOR REDUCING ADMIXTURE FROM CONCRETE. (197,657)          

B. EXTERIOR BUILDING

B.102 CHANGE ROOFING MATERIAL BACK FROM TPO TO EPDM (372,748)          

B.103 ELIMINATE GUARD RAIL ON LANDING WALLS IN STAIRWELLS (44,010)            

B.104.A REDUCE SKYLIGHTS BY 20% (136,200)          

B.104.B ELIMINATE ROUND SKYLIGHTS AT HS GYM (6,356)

C. INTERIOR BLDG

C.101 REDUCE OVERALL INTERIOR GLASS AREA (81,720)            

C.104.B
DELETE WALL TILE AT CMU, ADD EPOXY PAINT IN LOCKER ROOMS - HIGH SCHOOL & FIELD 
HOUSE

(82,756)            

C.106 REPLACE TECTUM BLADES & BAFFLES WITH ACT 2X2 CLOUDS (90,562)            

C.108 ADJUST SPRAY FIREPROOFING & INTUMESCENT ESTIMATE 76,005 

D. SERVICES

D.105
ELIMINATE AIR CONDITIONING FROM EXISTING TEAM ROOMS IN 900 WING.  RETAIN CEILINGS 
AND EXISTING DUCTWORKS.  MINIMAL RENOVATION TO EXISTING TEAM ROOM (D.2 from SDE 
VM)

(113,500)          

G. SITEWORK

G.101 CHANGE PAVERS TO CONCRETE (74,631)            

G.104 REDUCE OVERALL CONC SIDEWALK AREA (20% SHOWN FOR REFERENCE) (135,065)          

G.105 CHANGE CONC WALK TO BITUMINOUS (50% SHOWN FOR REFERENCE) (161,638)          

G.110*
ELIMINATE BASEBALL FIELD WORK IN IT'S ENTIRERY INCL. CLEARING, EARTHWORK/CUT,
IRRIGATION, SODE, DRAINAGE & SURFACE IMPROVEMENTS

(1,169,050)        

ADDITIONAL VE ITEMS CARRIED OVER FROM SCHEMATIC DESIGN PHASE

 1. DELETE ONE HORIZONTAL SHADE PER WINDOW TYPE (365,470)          

 2. DEDUCT PT FOR 1X2 LINOLEUM TILE IN LOBBIES CORRIDOR & CAFETERIA (661,095)          

3. DEDUCT WOOD CEILING FOR 2X8 ACT IN CORRIDORS (873,890)          

4. DEDUCT GWB SOFFIT IN STAIRWELLS UNDER STRINGERS & LANDINGS (72,876)            

5.
DEDUCT GFCMU FOR M43 PARTITION & HIGH TRAFFIC WALL COVERING TO 5'0"AFF IN 
CORRIDORS

(81,616)            

6 CHANGE ALL LOCKER TO SMALLER/HALF SIZE (227,000)          

BASE BID REDUCTIONS SUBTOTALS: (4,871,834)     

4,360,197      

NEW BASE BID UNDER BUDGET (511,637)        

Project Varience at DD Over Budet

FARMINGTON HIGH SCHOOL BUILDING PROJECT
FARMINGTON, CT  06032

DESIGN DEVELOPMENT ESTIMATE

VALUE MANAGEMENT ITEMS FOR FORMAL APPROVAL

4/15/2022, REVISED 4/21/2022

O&G Industries, Inc. DDE VM ACCEPTED BASE BID 1 of 1

Agenda Item G-2



APPROVED  ALTERNATES

ITEM # DESCRIPTION
 ADD 

Alternates 

 ALTERNATES PER DD DOCUMENTS REVISED PER VM MEETING

1. ADD ONE HORIZONTAL SHADE PER WINDOW TYPE 365,470            

2. ADD PT FOR 1X2 LINOLEUM TILE IN LOBBIES CORRIDOR & CAFETERIA 661,095            

3. ADD WOOD CEILING FOR 2X8 ACT IN CORRIDORS 873,890            

4. ADD GWB SOFFIT IN STAIRWELLS UNDER STRINGERS & LANDINGS 72,876              

5. ADD GFCMU FOR M43 PARTITION IN CORRIDORS 5" AFF 81,616              

6 ADD FOR FULL SIZE LOCKERS 227,000            

7 ADD FOR OPERABLE WINDOWS PER TSKP MARKED UP DWGS (PREMIUM FROM FIXED) 134,498            

8
ADD BASEBALL FIELD WORK IN IT'S ENTIRERY INCL. CLEARING, EARTHWORK/CUT, IRRIGATION, 
SODE, DRAINAGE & SURFACE IMPROVEMENTS

1,169,050         

9
DEDUCT FOR DEMOLITION OF EXISTING GYMS AND AUDITORIUM, ASSOICATED SPACE AND 
EXISTING SITE IMPROVMENTS AS NOTED AND RELOCATE TENNIS COURTS (LOCATION TBD)

TBD

ADD ALTERNATE SUBTOTALS: 3,585,495      

FARMINGTON HIGH SCHOOL BUILDING PROJECT
FARMINGTON, CT  06032

DESIGN DEVELOPMENT ESTIMATE

4/15/2022, REVISED 4/21/2022

O&G Industries, Inc.  ADD ALTERATE LIST 1 of 1

Agenda Item G-2
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MOTION: Agenda Item G-3 

Executive Session: Review and Discussion of RFP Responses for Structural 

Threshold Peer Review Services and Code Review Services in accordance with 

Conn. Gen. Stat. §§1-200(6) and 1-210(b) (24). 

NOTE: 

Executive Session: To review and discuss RFP Responses for Structural Threshold 

Peer Review Services and Code Review Services. 

To adjourn the meeting to executive session as permitted by Connecticut General 

Statutes 1-200(6) and 1-210(b)(24). 

Responses to any request for proposals or bid solicitation issued by a 
public agency or any record or file made by a public agency in connection 

with the contract award process, until such contract is executed or 
negotiations for the award of such contract have ended, whichever 
occurs earlier, provided the chief executive officer of such public agency 

certifies that the public interest in the disclosure of such responses, 
record or file is outweighed by the public interest in the confidentiality 

of such responses, record or file;    

That attendance in the Executive Session shall be limited to: 

Voting and Non-Voting Members of the Farmington High School Building 

Committee 
Representatives from TSKP Studio 

Representatives from Construction Solutions Group 
Representatives from O&G Industries 

NOTE:  Approval of this motion shall be by 2/3 vote.
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